Deliverable Category	Project Lead	Project Support	Activity	Description			025				026			2027			2028	
Deliverable Category					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4 (Q1	
Outreach & Engagement	Contractor	WCA	Create an outreach and engagement plan	See attached template			Х	Χ										
			Engage with landowners at local events	Goal to attend or host 1 event/qtr and share information														
				about the project with a total of 20 landowners per														
	Contractor	WCA		event.			Х	Х	Χ	Χ	Χ	Χ	Х	Χ	Χ			
			Identify community networks or other opportunities to	Identify and connect with 3 networks or other groups														
			socialize the program with BIPOC and other historically	(e.g. Women Owning Woodlands Group through WSU)														
	Contractor	WCA	underserved landowners.				Χ	Х	Χ	Χ	Χ	Χ						
Technical Assistance			Identify and engage with small forest landowners in Pierce	Goal to make contact with 10 additional landowners per														
	Contractor	WCA	County outside of hosted events	quarter	Х	Χ	Χ	Х	Χ	Χ	Χ	Χ	Х	Χ	Χ	X		
			Conduct site visits with all interested landowners after	Conduct site visits with 35-45 enrolled landowners over														
	Contractor	WCA	initial eligibility screening.	the course of the project.	Х	Х	Χ	Х	Χ	Χ	Χ	Χ	Х	Χ	Χ	X)	1	
			Provide technical planning services to landowners including															
			writing forest management plans	plan before implementing on the ground practices.														
	Contractor	WCA					X	Х	Х	Χ	Χ	Х	Х	Χ	Χ	X)	4	
			Provide ongoing support and advisory services to	Provide ongoing support to all 35-45 landowners enrolled														
	Contractor	WCA		throughout the program.	Х	Х	Х	Χ	Х	Χ	Χ	Х	Х	Χ	Χ	X)	1	
			Connect landowners to contractors, consultants, or	Provide recommendations for contractors familiar with														
			other work crews who are able to complete	ecological forestry techniques.														
			implementation of climate-smart management															
	Contractor	WCA	practices.				Χ	Χ	Χ	Χ	Χ	Χ	Х	Χ	Χ	X		
			Work with WCA to ensure we have all necessary															
			documentation to meet USDA reporting requirements.															
	WCA	Contractor			Х	Χ	Χ	Χ	Χ	Χ	Χ	Χ	Х	Χ	Χ	X)	i.	
Program Evaluation			Collect data on cost-share program as requested by WCA	WCA will provide necessary templates and direction to														
	WCA	Contractor	to support impact evaluation efforts.	guide this work.	Х	Х	Х	Х	Х	Χ	Х	Х	Х	Χ	Χ	X >		
			Participate in end of program evaluation and document	WCA will provide necessary templates and direction to														
			project outcomes.	guide this work.														
	WCA	Contractor			ļ											X >		
Market Development			Engage with sawmills and down stream wood products	Support WCA's efforts to connect climate-smart wood to														
	WCA	Contractor	supply chain as appropriate.	markets.			Х	Х	Х	Х	Χ	Х	Х	Χ	Х	X >	ļ.	
			Engagement with climate-smart wood producers on	Support WCA's efforts to connect landowners enrolled in														
			incentive opportunity for sales to participating sawmills	the program with participating sawmills.														
	WCA	Contractor					X	Х	Х	X	Χ	Х	Х	Χ	Х	X >		
Other			Participate in regular coordination calls with WCA program															
	WCA	Contractor	staff.	basis depending on need.	Χ	Χ	Χ	Χ	Χ	Χ	Χ	Χ	Χ	Χ	X	Χ)		